Faith+1

		Sub Tasks	Assignee	Est. Hours	Start Date	Due Date	Task Prog.
0	Redesign Noroff Front-end		Nina, Tony, Ole…	-	01/Apr	15/Apr	5%
	Research		Nina, Tony, Ole…	-	01/Apr	01/Apr	100%
2	Target Audience		Nina, Tony, Ole…	-	01/Apr	01/Apr	100%
3	Design Guidelines		Nina, Tony, Ole…	-	01/Apr	01/Apr	100%
	Design		Nina, Tony, Ole…	-	01/Apr	05/Apr	57%
5	UIUX research		Unassigned	-	01/Apr	01/Apr	100%
6	Paper sketches		Nina, Tony, Ole…	-	01/Apr	02/Apr	100%
7	Wireframing		Nina, Tony, Ole…	-	01/Apr	03/Apr	0%
8	Prototype		Nina, Tony, Ole…	-	01/Apr	05/Apr	30%
	Development		Nina, Tony, Ole…	-	06/Apr	15/Apr	0%
10	Task distribution		Nina, Tony, Ole…	-	06/Apr	10/Apr	0%
11	HTML & CSS		Nina, Tony, Ole…	-	06/Apr	15/Apr	0%
	Javascript		Nina, Tony, Ole…	-	10/Apr	15/Apr	0%
13	Accordions		Nina, Tony, Ole…	-	10/Apr	15/Apr	0%
14	Header slider		Nina, Tony, Ole…	-	10/Apr	15/Apr	0%
15	Tablet device mode		Unassigned	-	12/Apr	15/Apr	0%
16	Desktop device mode		Unassigned	-	12/Apr	15/Apr	0%
17	Release Party!		Nina, Tony, Ole…	-	15/Apr	15/Apr	0%

Gantt chart — Apr 2019:
- Redesign Noroff Front-end
- Research
- Target Audience
- Design Guidelines
- Design
- UIUX research
- Paper sketches
- Wireframing
- Prototype
- Development
- Task distribution
- HTML & CSS
- Javascript
- Accordions
- Header slider
- Tablet device mode
- Desktop device mode
- Release Party!